

30 / 60 / 90 DAY EXECUTION ROADMAP

Platform Quality, Infrastructure Hardening & Automation Strategy

PHASE 01: DAYS 1 TO 30

Deep Discovery, Architectural Audit & Risk Isolation

Goal: Establish deterministic baselines across critical revenue flows and eliminate deployment blind spots.

- Full architectural audit of active QA coverage, CI/CD deployment pipelines, and API routing across SextPanther and Drift
- Map and isolate highest-risk, lowest-coverage revenue flows including real-time calls, subscriber messaging, payment processing, and authentication
- Harden deployment pipelines to eliminate CI/CD flakiness, enforcing deterministic build runs and fast developer feedback loops
- Configure centralized alerting, telemetry, and automated incident triage hooks to surface production anomalies in seconds rather than hours

PHASE 02: DAYS 31 TO 60

Critical Path Automation, Contract Gates & Flow Acceleration

Goal: Lock down regression across primary monetization funnels and bridge engineering squads.

- Deploy end-to-end automated regression suites across primary revenue paths: paid media unlocks, billing cycles, live messaging, and media processing
- Implement automated API contract validation gates within CI/CD to intercept breaking backend changes before staging merges
- Reduce local developer build times, eliminate staging environment drift, and establish direct alignment with frontend and backend squads
- Run an invite-only creator workflow pilot to capture real friction points and validate automated response quality under actual traffic

PHASE 03: DAYS 61 TO 90

Permanent Operationalization, Shift-Left Culture & Executive Sign-off

Goal: Institutionalize quality standards and demonstrate measurable operational and commercial lift.

- Publish comprehensive quality metrics tracking escaped defect rates, test flakiness reduction, and mean time to detection against Day 30 benchmarks
- Institutionalize shift-left automated safeguards throughout active sprint cycles rather than relying solely on late release gates
- Establish permanent, non-negotiable release criteria for all web and mobile touchpoints across both platforms
- Conduct an executive review presenting verified engineering data and commercial outcomes against initial baseline benchmarks